

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/3/2023 1.	Initial Brainstorming	90 minutes	A.A. A.R. P.K. R.K.	Brainstormed features and pages that we wanted to include in the final product. Created a brainstorming space.
1/10/2023 2.	Brainstorming (cont.)	60 minutes	A.A. A.R. P.K. R.K. S.B.	Continued brainstorming in the brainstorming space from last meeting. Finalized features and organized them into pages. Started mocks as well.
1/15/2023 3.	Mocking	120 minutes	A.A. P.K.	Mocked the home page and the citations page with responsive design. Started mocking the book a flight page as well.
1/16/2023 4.	Mocking	60 minutes	A.A. A.R. P.K. R.K. S.B.	Mocked additional pages while bringing team members up to speed on what is happening. Assigned work for future meetings.
1/17/2023 5.	Coding	90 minutes	A.A. A.R. P.K. R.K. S.B.	Initialized a github repository for the nextjs application. Started making some of the components.
1/18/2023 6.	Coding	135 minutes	A.A. P.K. S.B.	Coded the citations page, home page, and the destination picker on the book a flight.

Advisor Name: Bethany Kankelborg Student Initials: A.A., A.R, P.K, S.B., R.K

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/4/2023 1.	UX Mocking	90 minutes	A.A. A.R. P.K. R.K. S.B.	Finished the home page's mocks with placeholder images and text.
2/5/2023 2.	UX Mocking	60 minutes	A.A. P.K. R.K. S.B.	Finished the journey roadmap page's mocks and planned out all the content for the rest of the pages as well.
2/6/2023 3.	Weekly Check In	29 minutes	A.A. A.R. P.K. R.K. S.B.	Planned out future meetings and decided on some core functions of the website.
2/16/2023 4.	Coding the website	60 minutes	A.A. A.R. P.K. R.K. S.B.	Made progress on the coding of the website, including the home page and the sources pages.
2/19/2023 5.	Coding the website	60 minutes	A.A. A.R. P.K.	Continued to code the website and made progress on the home page and book page.
2/23/2023 6.	Coding the wesite	60 minutes	A.A. A.R. P.K. S.B.	Finished the home page and made progress on the book page

Advisor Name: Bethany Kankelborg Student Initials: A.A. A.R. P.K. R.K. S.B.

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/24/2023 1.	Coding the website	2 hours	A.A. P.K.	Made progress on the book and sources pages. Updated the content a little bit.
3/2/2023 2.	Coding the website	1 hour	A.A. P.K. S.B.	Started the journey page and continued to make progress on the book page. Content to be updated by Raghav, Aryaman, and Shruthika.
3/3/2023 3.	Coding the website	2 hours	A.A. P.K.	p the book and journey pages. Content still needs to be updated.
3/6/2023 4.	Coding the website	1 hour	A.A. A.R. P.K. R.K. S.B.	Added one more page.
3/8/2023 5.	Coding the website	1 hour	A.A. A.R. P.K. R.K. S.B.	Changed the layout of the website and did some bug fixes for the production build.
3/9/2023 6.	Coding the website	1 hour	A.A. A.R. P.K. R.K. S.B.	Added the citations page.

Advisor Name: Bethany Kankelborg Student Initials: A.A. A.R. P.K. R.K. S.B.

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/10/2023 1.	Coding the website	2 hours	A.A. A.R. P.K. R.K. S.B.	Added the final touches to the website and completed the layout.
3/12/2023 2.	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Started uploading actual content and filling up the website.
3/13/2023 3.	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Continued uploading content and images to fill up the website.
3/14/2023 4.	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Finished and polished the rest of the website.
5.				
6.				


Advisor Name: Bethany Kankelborg Student Initials: A.A. A.R. P.K. R.K. S.B.

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/10/2023 1.	Coding the website	2 hours	A.A. A.R. P.K. R.K. S.B.	Added the final touches to the website and completed the layout.
3/12/2023 2.	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Started uploading actual content and filling up the website.
3/13/2023 3.	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Continued uploading content and images to fill up the website.
3/14/2023 4.	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Finished and polished the rest of the website.
3/24/2023 5.	Revamping website	1 hour	A.A. A.R. P.K. R.K. S.B.	Started polishing the website by redesigning the UI.
4/1/2023 6.	Revamping Website	1 hour	A.A. A.R. P.K. R.K. S.B.	Continued redesigning the UI.

Advisor Name: Bethany Kankelborg Student Initials: A.A. A.R. P.K. R.K. S.B.

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
4/5/2023 1.	Started Coding Home Page	2 hours	A.A. A.R. P.K. R.K. S.B.	Started coding the new UI beginning with the new home page.
4/9/2023 2.	Continued Coding Home Page	1.5 hours	A.A. A.R. P.K. R.K. S.B.	Continued coding the home page with the new UI.
4/16/2023 3.	Finished Coding Home Page	2 hours	A.A. A.R. P.K. R.K. S.B.	Finished coding the home page and started on the new package page.
4/18/2023 4.	Continued Coding New Package Page	2 hours	A.A. A.R. P.K. R.K. S.B.	Continued coding the new package page with the updated UI.
4/23/2023 5.	Finished Coding New Package Page	1 hour	A.A. A.R. P.K. R.K. S.B.	Finished coding the new package page with the updated UI.
4/28/2023 6.	Updated individual package pages.	1 hour	A.A. A.R. P.K. R.K. S.B.	Finished coding the individual package pages.

Advisor Name: Bethany Kankelborg Student Initials: A.A. A.R. P.K. R.K. S.B.

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
4/30/2023 1.	Recoded the safety page	1.5 hours	A.A. A.R. P.K. R.K. S.B.	Recoded the safety page to match the new UI.
5/4/2023 2.	Coded the SignIn Page and API	1.5 hours	A.A. A.R. P.K. R.K. S.B.	Coded the sign in API as well as the UserContext
5/9/2023 3.	Updated the Training Page	1 hour	A.A. A.R. P.K. R.K. S.B.	Finished updating the training page.
5/12/2023 4.	Created the vehicles sections	1 hour	A.A. A.R. P.K. R.K. S.B.	Created the new vehicles page and all related subpages.
5/15/2023 5.	Checkout Page	3 hours	A.A. A.R. P.K. R.K. S.B.	Coded the checkout page with UserContext integration and stateful variables.
5/20/2023 6.	Final Edits & Review	2 hours	A.A. A.R. P.K. R.K. S.B.	Prepped the project for submission and built the website itself while fixing any caught bugs.

Advisor Name: Bethany Kankelborg Student Initials: A.A. A.R. P.K. R.K. S.B.

Advisor Signature: 